

**GOVERNMENT OF TELANGANA
ABSTRACT**

Minor Irrigation – Karimnagr District - Construction of Check Dam cum SLRB across Peddavagu near Poreddypally H/o Baswapur (V), Koheda (M) Karimnagar District” – Revised Administrative Approval - Accorded – Orders – Issued.

.....

IRRIGATION & CAD (MIT) DEPARTMENT

G.O.Rt.No. 619

Dated: 30-06-2017

Read the following:-

1. G.O. Rt. No. 369, I&CAD (MIT) Department dated 28-05-2015.
2. From the Chief Engineer-in –Engineer (I.W), Hyderabad, No.ENC/IW/P&M/EE/DEE/AEE.7/REs/2017, Dated: 06.02.2017.
3. From the Chief Engineer, Minor Irrigation (GB), Hyderabad, Lr. No. DCE-II/OT2/TO1/Pedda Vagu/Baswapur(V)/Koheda(M)/2017, dated 09.05.2017.

ORDER:-

In the G.O 1st read above, orders were issued according administrative approval for an amount of Rs.1115.80 lakhs for the work “Construction of Check Dam cum SLRB across Peddavagu near Poreddypally H/o Baswapur (V), Koheda (M) Karimnagar District” to create 1200 Acres of Indirect Ayacut.

2. In the letter 2nd read above, the Engineer-in-Chief (I.W), Hyderabad has informed that, the Committee of Chief Engineers in their meeting held on 07.01.2017 has examined the Revised Estimate for the work “Construction of Check Dam cum SLRB across Peddavagu near Poreddypally H/o Baswapur (V), Koheda (M) Karimnagar District” and recommended the Revised Estimate for an amount of Rs.1295.054 lakhs to Government.

3. In the letter 3rd read above, the Chief Engineer, Minor Irrigation, (GB), Hyderabad has informed that the Government have accorded administrative sanction for the above work for an amount of Rs.1115.80 lakhs vide G.O.1st read above and technical sanction was accorded to an amount of Rs.999.00 lakhs. Due to the revised drawings from CE/CDO, the revised estimate is necessitated and out worked after deducting tender discount. The revised estimate at contract rates worked out is Rs.1041.40 lakhs and the excess amount is working out to Rs.42.40 lakhs resulting in 4.24 % excess with agreement rates.

4. Government after careful examination of the matter, hereby accord Revised Administrative approval for an amount of Rs.10,41,40,000/- (Rupees Ten Crores Forty one Lakhs and Forty thousand Only) including tender discount for the work “Construction of Check Dam cum SLRB across Peddavagu near Poreddypally H/o Baswapur (V), Koheda (M) Karimnagar District” and the Chief Engineer, Minor Irrigation (GB), Hyderabad is advised to take a pertinent view in grounding the work without proper designs and drawings on hand as per the site necessity which causes delay in work execution and burden of price escalation and submit report to Government on action taken on this aspect.

(pto)

5. The expenditure sanctioned in para (3) above shall be debited to the Head of Account "4702 COL on M.I. MH-101- GH-25- State Sector Scheme SH-(12) – Construction & Restoration of MI Sources - 530 Major works – 531 Other Expenditure".

6. The Chief Engineer, Minor Irrigation (GB), Hyderabad shall take further necessary action accordingly.

7. This order issues with the concurrence of Finance (EBS.IX) Department vide their U.O.No.6516/415/A2/EBS.IX/2017, Dated: 08-06-2017.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

**VIKAS RAJ
PRINCIPAL SECRETARY TO GOVERNMENT**

To

The Engineer-in-Chief (IW), I&CAD Department, Hyderabad.

The Chief Engineer, Minor Irrigation (GB), Hyderabad

Copy to:-

The District Collector, Karimnagar

The Accountant General, AP& T.S. Hyderabad.

The Director of Works & Accounts, M.J. Market Road, T.S., Hyderabad.

The Pay and Account Officer, Karimnagar

The PS to Hon'ble Minister (Irrgn, Mrkt and L A)

The PS to Principal Secretary to Government, I & CAD Department.

The PA to Dy. Secretary to Government (S), I & CAD Department.

The Finance (EBS.IX) Department.

SF/SCs (C.No.1271/MIT-A2/2017).

//forwarded by order //

SECTION OFFICER